

Project Workflow

Harry
<harry@sparcs.org>

- Trac
- Review board

Contents

답글 다는 기능에서 날짜 기록 부분에 버그 발견하여 수정 default tip
8 seconds ago, by JaeKyeom Kim

merged
77 seconds ago, by JaeKyeom Kim

별표 rating 화면에 자바스크립트 입힘
3 minutes ago, by rodumani

Fixed some bugs on replying: date was not recorded properly
5 minutes ago, by Harry


별표로 rating하는 기능 구현
7 minutes ago, by rodumani

평가 기능 구현함
10 minutes ago, by JaeKyeom Kim


Added rating feature
13 minutes ago, by Harry

Implemented replying
14 minutes ago, by Harry


Horrible situation




K_2




K_3




K_4



K_5



K_6



K_7

Cost of Communication

Edgewall Software



trac

Integrated SCM & Project Management

Home

Trac

Genshi

Babel

Bitten

Posterity

Wiki

wiki: [WikiStart](#)

Welcome to the Trac Open Source Project

Trac is an enhanced wiki and issue tracking system for software development and web-based software project management. Our mission is to help developers manage their projects. Trac should impose as little as possible on a team's established development workflow.

Home

Download

Documentation

Mailing Lists

Project Management Tools

Redmine

개요

Download

작업내역

로드맵

일감

뉴스

위키

게시판

기

개요

Redmine is a flexible project management web application written using Ruby Rails framework.

일감 추적

- Defect: 641 건 진행 중 / 총 3594 건
- Feature: 1941 건 진행 중 / 총 3284 건

Project Management Tools



[Login](#) | [Preferences](#) | [Help/Guide](#) | [About Trac](#)

	Wiki	Timeline	Roadmap	Browse Source	View Tickets	Search
--	-------------	----------	---------	---------------	--------------	--------

wiki: [WikiStart](#)

[Start Page](#) | [Index](#) | [History](#)

Last modified 4 months ago

Welcome to Library 4 SPARCS PROJECT!

스팍스에 널부러져 있는 수많은 도서들을 효과적으로 관리하기 위해 시작된 프로젝트입니다.

참가자 목록

- 07 정진근
- 10 김규광 김민규 김재겸 박준성 이대근 이준명 이준성 채승우

개발안내

- [LibraryDevelop](#)

일정

- 2010-05-04 18:00 Front-end 초안 마감
- 2010-05-05 01:00 Front-end & Back-end 협의 완료

We use TRAC

- 일감
- Unit of jobs

Ticket / Issue

Ticket #24 (closed task: fixed/done)

model마다 unicode 함수작성

Opened [7 months](#) ago

Last modified [7 months](#) ago

Reported by: [harry](#)

Owned by: [koolvibes](#)

Priority: [major](#)

Milestone: [Final](#)

Component: [Backend](#)

Keywords:

Cc:

Blocking:

Blocked By:


Description

object를 represent할 수 있는 unicode 함수를 model class마다 작성합니다.

Ticket / Issue

- Reported by
 - Who issued the ticket
- Owned by
 - Who is responsible for the process of the ticket
- Priority
- Milestone
 - To be explained later
- Component
 - Which part the ticket is related to

Ticket / Issue




General workflow

- 이정표
- Release
- Regular time interval
- Arara: ??

Milestone

Milestone: 1차 점검


9 months late (09/12/2010)



Number of tickets: closed: 9 active: 2 Total: 11

Milestone: Final

8 months late (10/03/2010)




Number of tickets: closed: 12 active: 0 Total: 12

Milestone (Library)

Milestone: 2011-03-전기

3 months late (2011년 03월 12일)



Closed tickets: 7 Active tickets: 1 / Total tickets: 8

Milestone: 2011-03-후기

2 months late (2011년 03월 31일)

Milestone: 2011-04-전기

8 weeks late (2011년 04월 16일)



Closed tickets: 18 Active tickets: 19 / Total tickets: 37

Milestone: 2011-04-후기

6 weeks late (2011년 04월 30일)



Closed tickets: 1 Active tickets: 1 / Total tickets: 2

Milestone (Wheel)

Milestone: 제품 백로그:기능

9 months late (08/31/2010)

- Show completed milestones
- Hide milestones with no due date



Number of tickets: closed: 54 active: 110 Total: 164

Update

Milestone: 제품 백로그:시나리오

9 months late (08/31/2010)




Number of tickets: closed: 0 active: 56 Total: 56

AraDefinition 에서 정의된 **아라** 를 달성하기 위해, 사용자들이 **아라** 를 사용하여 할 수 있는 일들을 모은 백로그입니다. 본 백로그에 있는 사안들이 실제로 일어날 수 있도록 하기 위한 **기능** 에 대한 백로그는 제품 백로그:기능 마일스톤에 정리되어 있습니다.

Milestone: 2010.12.사용자 리포트

No date set



Number of tickets: closed: 10 active: 7 Total: 17

2010년 12월중 아라라 엔진에서 발견된 이런 저런 버그들은 일단 이 마일스톤으로 모읍니다.

Milestone (Arara)


- Documentation is extremely important
- Get familiar with wiki grammar
- Feel free to write on wiki
 - If you did something wrong, just UNDO!

Wiki


- Project roadmap
- Developers
- Setting up development environment
- Program code explanation
- Features of the program (Backlog)
- History of the project

- ALL ABOUT THE PROJECT

What's on wiki?



Found a bug?



Assigned a ticket?

- A code segment may be harmful
 - Violating coding conventions
 - Bad coding habits
 - Duplicate codes
 - Ambiguous naming
 - ...
- Codes need to be **reviewed** before reflection

Code review

- Strong
 - Reflected codes are always `good`
 - Newbies can learn from the trained advisors
- Weak
 - Slows the project
 - Committers become timid
 - If reviewers are busy...

Code review



Review Board 1.0.9

[My Dashboard](#) [New Review Request](#) - [All review requests](#) [Groups](#) [Submitters](#)

☆ **Summary:**

Close ▾

Add Screenshot

Update Diff

Download Diff

Review

View Diff

board_manager_test에서 테스트 깨진 것 고침

Updated 6 months, 1 week ago

Submitter: [harry](#)

Branch:

Bugs:

Change Number: None

Reviewers

Groups: [reviewer](#)

People:

Repository: Arara

Description:

board_manager_test에서 테스트 깨진 것 고침

Review board

softdie

Posted 10 months ago (August 11th, 2010, 12:35 a.m.)

[Add comment](#)

arara/model.py (Diff revision 1)

```
148     def __init__(self, board_name,  
board_description, order, category,  
type = None):
```

```
148     def __init__(self, board_name,  
board_description, order, category_id  
= None, type = None):
```

Board 객체를 생성할 때 category 정보가 필요한가 본데 category가 객체로 관리 된다면 객체를 통채로 넘겨서, id 정보가 필요하면 __init__ 함수 안에서 객체의 id를 얻는게 더 자연스러워 보입니다.

혹시 이렇게 구현할 수 밖에 없는 이유가 있나요?

[Add comment](#)

Review board